From: Gilmore, Mari

To: Handley, Bianca

Cc: Dehghi, Benny; vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep, Chi P.@Waterboards;
Murdock, Kevin/LAC; jwingate@otie.com; Taraszki, Michael D; Humphreys, Christina@Waterboards

Subject: NHOU: February 2020 monthly progress report (Honeywell)

Date: Tuesday, March 10, 2020 2:08:17 PM
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Bianca,
On behalf of Honeywell, please find attached the February 2020 progress report for NHOU.

Thank you,

Mari Gilmore, PG

Senior Associate Geologist
180 Grand Ave, Suite 1100
Oakland, CA 94612

Direct: +1 (510) 663 4163
Mobile: +1 (707) 771 0736

www.woodplc.com
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This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward

this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic

communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, ltaly or France.
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Wood Environment & Infrastructure Solutions, Inc.

March 10, 2020 180 Grand Avenue, Suite 1100
Oakland, California 94612-3066
Project 8619192590 USA

T: (510) 663-4100
Ms. Bianca Handley F:(510) 663-4141
U.S. Environmental Protection Agency www.woodplc.com
75 Hawthorne Street

San Francisco, California 94105

Subject: February 2020 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the February 2020 monthly progress report for
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this
submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

Mari Gilmore, PG CA 8492 Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Manager Project Principal
MG/MT/MR

\\oad-fs1\doc_safe\18000s\181890\4000_regulatory\monthly progress
reports\2020\r35216_nhou_2020mar10_ra_hon_monthly_prog_rpt\r35216_nhou_2020mar10_ra_hon_monthly prog report.docx

Attachment: February 2020 Monthly Progress Report
Monthly Progress Schedule

cc Mr. Benny Dehghi (Honeywell)
Mr. Vahe Dabbaghian (LADWP)
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)
Mr. Chi Diep (SWRCB DDW)
Mr. John Wingate (OTIE)
Mr. Kevin Murdock (Jacobs)

‘Wood' is a trading name for John Wood Group PLC and its subsidiaries
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February 2020 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment
system design for the “For Construction” drawing set based on comments received from
U.S. EPA and Los Angeles Department of Water and Power (LADWP);

Honeywell/Wood continued with procurement activities for major equipment for the
Phase 1B groundwater treatment system;

Honeywell/Wood continued to support LADWP's efforts to obtain an amended drinking
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo;

Honeywell/Wood submitted the Transportation and Off-site Disposal Plan and
Construction Quality Assurance/Quality Control Plan to the U.S. EPA on February 28; and

Honeywell/Wood continued plan check activities at the Los Angeles Department of
Building and Safety (LADBS) and Bureau of Engineering (LABOE) to support Phase 1B
construction.

ISSUES AND CORRECTIVE ACTIONS

None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS

Honeywell/Wood actions:

- Continue with the Phase 1B groundwater treatment system procurement, plan check
and permitting processes;

- Continue supporting LADWP with the DDW 97-005 process; and
- Submit a Well Completion Report for the Phase 2A groundwater extraction wells.
LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process.

U.S. EPA actions (anticipated):
- Review of the following Phase 1B construction deliverables:
= Final Revised RAWP — Revision 1 submitted by Honeywell/Wood on December 20;

» Transportation and Off-site Disposal Plan submitted by Honeywell/Wood on
February 28; and

= Construction Quality Assurance/Quality Control Plan submitted by Honeywell/Wood
on February 28.
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February 2020 NHOU Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS

e Honeywell/Wood actions:

Continue to support LADWP with the DDW 97-005 process, including meeting with
DDW;

Host a Pre-Construction Conference with U.S. EPA before beginning construction of the
Phase 1B Groundwater Treatment System; and,

Initiate construction of the Phase 1B Groundwater Treatment System.

e LADWP actions (anticipated):

Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW; and

Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

e U.S. EPA actions (anticipated):

Review and approve (as needed) the additional Honeywell/Wood deliverables noted
above; and

Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN

e Construction schedule has been revised to reflect an update to the anticipated start of
construction (attached).

DESIGN CHANGES OF NOTE

e None.





APPENDIX A

PROPOSED PHASE 1B CONSTRUCTION SCHEDULE
North Hollywood Operable Unit
Second Interim Remedy

ID |Task Name Duration Start Finish Predecessors 2019 2020 2021
Quarte 2nd Quarté 3rd Quarte 4th Quarte 1st Quarte| 2nd Quarté 3rd Quarte 4th Quarte 1st Quarte 2nd Quart¢ 3rd Quarte 4th Quarte 1st Quartel 2nd
FedMarApri\/Ia\JJun Jul ‘Aug‘SepOct‘NoJDecJan‘FethlarApri\/la\JJun Jul %udSepOct‘NoJDecJan‘FedMarApri\/laJJun Jul ‘Aug‘SepOct‘NoJDecJan‘FebﬁVlarApri\
1 |Regulatory Submittals/Approvals 749 days  Fri3/29/19 Wed 2/9/22
2 Submit 90% Design & RAWP Odays  Fri3/29/19 Fri3/29/19 3/29
3 EPA & LADWP Review 126 edays  Fri3/29/19 Fri 8/2/192
4 Submit Final RAWP & Storm Drain Conveyance 44 days Fri8/2/19  Wed 10/2/193
Design
5 Receive EPA Comments on Final RAWP 37 days Thu 10/3/19 Fri11/22/194
6 Submit Revised Final RAWP 28 edays Fri11/22/19 Fri 12/20/195
7 Submit Additional Construction Plans per RAWP Odays  Fri2/28/20 Fri 2/28/20 6FS+50 days O—i/zs
8 Receive EPA Approval on Additional Plans Odays  Fri3/27/20 Fri 3/27/20 7FS+20 days
9 Submit Site Wide Monitoring Plan Odays Mon5/3/21 Mon 5/3/21 10FS-120 days (N 5/3
10 Submit Construction Complete Report 0 days Sun10/17/21  Sun 10/17/21 15,34FS+62 edays ‘t%
11 Certificate of Substantial Completion from EPA 0 edays Tue 1/25/22 Tue 1/25/22 10FS+100 edays 011/25
12 Submit Final O&M Manual O edays Wed 2/9/22 Wed 2/9/22 11FS+15 edays,34 A; 2/9
13 |Regulatory Meetings 279 days Mon 5/25/20 Thu 6/17/21
14 Pre-Construction Conference 1day Mon5/25/20 Mon 5/25/20 8FS+40 days
15 Inspection of Construction lday Thu6/17/21 Thu 6/17/2132 ?7
16 |Phase 1B Treatment System Construction 579 days Fri3/29/19 Wed 6/16/21 T*
17 Permitting & Procurement 280 days  Fri3/29/19 Thu 4/23/202 [
18 Issue Notice of Award 11days  Fri4/24/20 Fri 5/8/20 17
19 Subcontractor Work Plan/Submittal Review 15 days Mon 5/11/20 Fri 5/29/2018
20 Mobilization 10days Mon 6/1/20 Fri6/12/208,14,19 ]—
21 Deploy SWPPP BMPs 2 days Thu6/11/20 Fri 6/12/20 20FF i
22 Demolition 40 days Mon 6/15/20 Fri 8/7/20 20
23 Site Grading & Sub-surface Utilities/Piping 66 days Mon 8/10/20 Mon 11/9/2022
24 Install Equipment Pads 65 days Mon 10/5/20 Fri 1/1/21 23SS+40 days
25 Set equipment 71 days Wed 12/9/20  Wed 3/17/2124FS-18 days
26 Warehouse Retrofit (MEP) 47 days Mon 8/10/20  Tue 10/13/2022
27 System Process Piping/Controls 83 days Fri 1/8/21 Tue 5/4/212555+22 days
28 Wellhead connections 110 days Mon 8/10/20 Fri 1/8/21 20FS+40 days _2
29 Stormwater Conveyance Line 41 days Mon 1/11/21 Mon 3/8/21 28
30 Site Restoration/Demobilization 24 days Tue 4/13/21 Fri 5/14/21 27FS-16 days
31 Substantial Completion Odays Fri5/14/21 Fri5/14/2130 5/14
32 Perform Inspections/Complete Punch List 30 edays Mon 5/17/21 Wed 6/16/2131FS+3 edays %
33 |Commissioning 42 days Thu6/17/21 Mon 8/16/21
34 Startup/Shakedown 60 edays Thu6/17/21 Mon 8/16/21 15,32 E
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Wood Environment & Infrastructure Solutions, Inc.

March 10, 2020 180 Grand Avenue, Suite 1100
Oakland, California 94612-3066
Project 8619192590 USA

T: (510) 663-4100
Ms. Bianca Handley F:(510) 663-4141
U.S. Environmental Protection Agency www.woodplc.com
75 Hawthorne Street

San Francisco, California 94105

Subject: February 2020 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the February 2020 monthly progress report for
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this
submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

Mari Gilmore, PG CA 8492 Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Manager Project Principal
MG/MT/MR
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Attachment: February 2020 Monthly Progress Report
Monthly Progress Schedule

cc Mr. Benny Dehghi (Honeywell)
Mr. Vahe Dabbaghian (LADWP)
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)
Mr. Chi Diep (SWRCB DDW)
Mr. John Wingate (OTIE)
Mr. Kevin Murdock (Jacobs)

‘Wood' is a trading name for John Wood Group PLC and its subsidiaries
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February 2020 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment
system design for the “For Construction” drawing set based on comments received from
U.S. EPA and Los Angeles Department of Water and Power (LADWP);

Honeywell/Wood continued with procurement activities for major equipment for the
Phase 1B groundwater treatment system;

Honeywell/Wood continued to support LADWP's efforts to obtain an amended drinking
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo;

Honeywell/Wood submitted the Transportation and Off-site Disposal Plan and
Construction Quality Assurance/Quality Control Plan to the U.S. EPA on February 28; and

Honeywell/Wood continued plan check activities at the Los Angeles Department of
Building and Safety (LADBS) and Bureau of Engineering (LABOE) to support Phase 1B
construction.

ISSUES AND CORRECTIVE ACTIONS

None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS

Honeywell/Wood actions:

- Continue with the Phase 1B groundwater treatment system procurement, plan check
and permitting processes;

- Continue supporting LADWP with the DDW 97-005 process; and
- Submit a Well Completion Report for the Phase 2A groundwater extraction wells.
LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process.

U.S. EPA actions (anticipated):
- Review of the following Phase 1B construction deliverables:
= Final Revised RAWP — Revision 1 submitted by Honeywell/Wood on December 20;

» Transportation and Off-site Disposal Plan submitted by Honeywell/Wood on
February 28; and

= Construction Quality Assurance/Quality Control Plan submitted by Honeywell/Wood
on February 28.
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February 2020 NHOU Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS

e Honeywell/Wood actions:

Continue to support LADWP with the DDW 97-005 process, including meeting with
DDW;

Host a Pre-Construction Conference with U.S. EPA before beginning construction of the
Phase 1B Groundwater Treatment System; and,

Initiate construction of the Phase 1B Groundwater Treatment System.

e LADWP actions (anticipated):

Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW; and

Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

e U.S. EPA actions (anticipated):

Review and approve (as needed) the additional Honeywell/Wood deliverables noted
above; and

Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN

e Construction schedule has been revised to reflect an update to the anticipated start of
construction (attached).

DESIGN CHANGES OF NOTE

e None.
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PROPOSED PHASE 1B CONSTRUCTION SCHEDULE
North Hollywood Operable Unit
Second Interim Remedy
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1 |Regulatory Submittals/Approvals 749 days  Fri3/29/19 Wed 2/9/22
2 Submit 90% Design & RAWP Odays  Fri3/29/19 Fri3/29/19 3/29
3 EPA & LADWP Review 126 edays  Fri3/29/19 Fri 8/2/192
4 Submit Final RAWP & Storm Drain Conveyance 44 days Fri8/2/19  Wed 10/2/193
Design
5 Receive EPA Comments on Final RAWP 37 days Thu 10/3/19 Fri11/22/194
6 Submit Revised Final RAWP 28 edays Fri11/22/19 Fri 12/20/195
7 Submit Additional Construction Plans per RAWP Odays  Fri2/28/20 Fri 2/28/20 6FS+50 days O—i/zs
8 Receive EPA Approval on Additional Plans Odays  Fri3/27/20 Fri 3/27/20 7FS+20 days
9 Submit Site Wide Monitoring Plan Odays Mon5/3/21 Mon 5/3/21 10FS-120 days (N 5/3
10 Submit Construction Complete Report 0 days Sun10/17/21  Sun 10/17/21 15,34FS+62 edays ‘t%
11 Certificate of Substantial Completion from EPA 0 edays Tue 1/25/22 Tue 1/25/22 10FS+100 edays 011/25
12 Submit Final O&M Manual O edays Wed 2/9/22 Wed 2/9/22 11FS+15 edays,34 A; 2/9
13 |Regulatory Meetings 279 days Mon 5/25/20 Thu 6/17/21
14 Pre-Construction Conference 1day Mon5/25/20 Mon 5/25/20 8FS+40 days
15 Inspection of Construction lday Thu6/17/21 Thu 6/17/2132 ?7
16 |Phase 1B Treatment System Construction 579 days Fri3/29/19 Wed 6/16/21 T*
17 Permitting & Procurement 280 days  Fri3/29/19 Thu 4/23/202 [
18 Issue Notice of Award 11days  Fri4/24/20 Fri 5/8/20 17
19 Subcontractor Work Plan/Submittal Review 15 days Mon 5/11/20 Fri 5/29/2018
20 Mobilization 10days Mon 6/1/20 Fri6/12/208,14,19 ]—
21 Deploy SWPPP BMPs 2 days Thu6/11/20 Fri 6/12/20 20FF i
22 Demolition 40 days Mon 6/15/20 Fri 8/7/20 20
23 Site Grading & Sub-surface Utilities/Piping 66 days Mon 8/10/20 Mon 11/9/2022
24 Install Equipment Pads 65 days Mon 10/5/20 Fri 1/1/21 23SS+40 days
25 Set equipment 71 days Wed 12/9/20  Wed 3/17/2124FS-18 days
26 Warehouse Retrofit (MEP) 47 days Mon 8/10/20  Tue 10/13/2022
27 System Process Piping/Controls 83 days Fri 1/8/21 Tue 5/4/212555+22 days
28 Wellhead connections 110 days Mon 8/10/20 Fri 1/8/21 20FS+40 days _2
29 Stormwater Conveyance Line 41 days Mon 1/11/21 Mon 3/8/21 28
30 Site Restoration/Demobilization 24 days Tue 4/13/21 Fri 5/14/21 27FS-16 days
31 Substantial Completion Odays Fri5/14/21 Fri5/14/2130 5/14
32 Perform Inspections/Complete Punch List 30 edays Mon 5/17/21 Wed 6/16/2131FS+3 edays %
33 |Commissioning 42 days Thu6/17/21 Mon 8/16/21
34 Startup/Shakedown 60 edays Thu6/17/21 Mon 8/16/21 15,32 E
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